


ERP — End-to-End Client Workflow

From first enquiry to final profitability — one order through the system

Worked example: Mahindra & Mahindra orders one **Medium-Frequency Vertical Scanner** to **harden tractor axle shafts** (Automotive).



Thick arrows = stage hand-offs · ⚡ = automatic trigger (no re-keying) · dotted = side-effect (warranty / notification / risk) · ●●●● = live delivery risk

The same journey, step by step

#	STAGE	WHO	SCREEN / API	WHAT IS ENTERED	WHAT THE SYSTEM DOES
1	Enquiry	Sales Exec	Enquiries → New	Customer <i>Mahindra</i> , Machine <i>Vertical Scanner</i> , Application <i>Hardening</i> , Industry <i>Automotive</i> , Qty 1, Budget ₹38 L	Generates <code>ENQ/...</code> , status NEW
2	Quotation	Sales	Quotations → New	Line: <i>MF Vertical Scanner 100 kW</i> + tooling; Tax 18% GST; Payment 30/60/10; Warranty 12 mo from commissioning	QTN/... ; on Send ⚡ emails PDF; on WON ⚡ <code>quotation.won</code>
3	Project	<i>automatic</i>	Projects	—	⚡ Auto-creates <code>PRJ/...</code> with contract value & PM, linked to the quotation
4	Planning	Project Manager	Planning	WBS (design→fab→assembly→test), milestones, task dependencies, resource % complete	Gantt + baseline; feeds Workload & Delivery Risk
5	Procurement	Purchase	PR → PO → GRN	PR for copper coil, SCR/IGBT stack, transformer; PO to supplier; GRN on arrival	On GRN ⚡ posts a stock movement
6	Inventory	Stores	Stock · Critical Items	—	On-hand updated; below Min/Reorder flags a Critical Item on the dashboard
7	Production	Production	Work Orders	Daily confirmations, progress % , any delay reason	WIP tracked; late WOs push Delivery Risk to 🟡🔴
8	FAT	QC Engineer	FAT	Protocol checklist, witnessing engineer, PASS	On PASS ⚡ <code>fat.passed</code> opens the dispatch gate
9	Dispatch	Logistics	Dispatch	LR number, packing list, serial numbers	On RELEASE ⚡ starts warranty per serial + notifies the customer portal
10	Installation	Service Engineer	Installations	Site engineer, punch-list, progress % , Customer Acceptance Cert (CAC)	On ACCEPTED ⚡ notifies Finance to raise final billing
11	Billing	Finance	Invoices	Milestone invoice, GST e-invoice / e-way bill	On post ⚡ auto-posts a balanced GL journal ; payments ⚡ GL too
12	Service	Service	Service Tickets	Complaint, field visits, spares, resolution	Computes MTTR / First-Time-Fix / CSAT / service cost
13	Failure	QC	NCR / CAPA	Failure mode, root cause, cost impact	Pareto of failures by frequency + cost
14	Profitability	Finance / CEO	Profitability	—	Revenue vs cost by category (Material/Labour/Freight/Installation/Warranty) → Margin %
15	Dashboard	CEO / Mgmt	Dashboard	—	Live KPIs: Revenue, Avg Margin, FAT Pass Rate , Production Efficiency, Delivery-at-Risk, Open Tickets, Order Book

What makes it a system — not 16 separate screens

- **5 automatic hand-offs** remove re-keying and enforce the lifecycle: `quotation.won` → `Project` · `fat.passed` → `Dispatch gate` · `dispatch.released` → `Warranty + Customer notice` · `installation.accepted` → `Finance` ·

Boss Engineers ERP — Client Workflow

Induction Heating & Hardening Systems · Ludhiana

invoice/payment → General Ledger .

- **Live Delivery Risk** (🟢🟡🔴) is computed on demand from real overdue POs, delayed work orders, and pending/failed FATs — never hand-entered.
- **Central Search** ties the journey together: type the customer name or any document number (Enquiry / Quote / Project / **Machine Serial No** / Service Ticket) to jump across every stage of that one order.
- **Least-privilege roles** gate every step (Sales, Purchase, Stores, Production, QC, Logistics, Service, Finance, CEO) — deny-by-default, with a full append-only audit trail and per-company data isolation.